


2020 Q3 Progress Report City of Oxnard

socalren.org

The SoCalREN Public Agency Programs were created on the belief that public agencies can be powerful agents of change. Energy conservation at the local level gives communities direct, tangible benefits in the form of freed-up public resources. Take a look at what agencies enrolled in the SoCalREN Public Agency Programs accomplished together as a Network, and thanks again for joining us and making an impact.



Note: % of Annual Energy Savings Since Enrollment includes projects that are completed and committed based on audits completed.

Job opportunities

Overall Impacts on Communities Served



79M+













Note: overall impacts determined based on energy savings and assumed benefits per kWh/therm reduced.



2020 Q3 Progress Report City of Oxnard

socalren.org

Below is a personalized status update for the City of Oxnard. Since the enrollment of Oxnard in October, 2013, SoCalREN Public Agency Programs have worked with the City to improve its energy efficiency and save money.

Opportunities for Success













Status	Process Optimization	Mechanical	Benchmarking Call to Action	Cost Savings*	Energy Savings*	Incentives	Financing
Planned	-	-	1 Project 1 Facility	TBD	TBD	TBD	EPA Grant
In Progress	2 Projects 1 Facility	1 Project 1 Facility	-	\$229,980 + TBD (MC)		4 Apps \$515,893 + TBD (MC)	Internal Funds

^{*}Cost and energy savings are potential, based on each project's incentives estimates, completed audit or the SoCalREN Public Agency Programs project scoping tool

Key Project Milestones

Key Milestones	Wastewater Treatment Plant Gravity Valve Replacement & Diffuser Upgrade	Wastewater Treatment Plant Bio-tower Decommissioning & CEPT	Wastewater Treatment Plant Generator	Wastewater Treatment Plant Co-digestion	
Energy Cost Savings	\$76,770	\$153,210	TBD		
Comparative Energy Analysis	Done!	Done!	Done!		
Energy Audit	Done!	Done!	Done!		
Incentives & Funding Reserved	Nov 2020	Jan 2021	TBD		
Design & Proposal	Feb 2021	Apr 2021	TBD	N/A	
Council/Board Approval	May 2021	Jul 2021	TBD		
Construction Start	Sep 2021	Oct 2021	TBD		
Construction End	Aug 2022	Jan 2022	TBD		
Incentives & Funding Received	Nov 2022	Apr 2022	TBD		