
 

 
The SoCalREN Public Agency Programs were created on the belief that public agencies can be powerful 
agents of change. Energy conservation at the local level gives communities direct, tangible benefits in the 
form of freed-up public resources. Take a look at what agencies enrolled in the SoCalREN Public Agency 
Programs accomplished together as a Network, and thanks again for joining us and making an impact. 
 

 
Note: % of Annual Energy Savings Since Enrollment includes projects that are completed and committed based on audits completed. 

 
Note: overall impacts determined based on energy savings and assumed benefits per kWh/therm reduced. 
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Below is a personalized status update for the City of Chino Hills. Since the enrollment of Chino Hills                                   
in March 2016 ​, SoCalREN Public Agency Programs have worked with the ​City of Chino Hills to                               
improve its energy efficiency and save money. To date, this collaboration has saved 10% of overall                               
energy usage . 1

 

Opportunities for Success 

*Cost and energy savings are potential, based on each project’s incentives estimates, completed audit or the SoCalREN Public Agency Programs 
project scoping tool  
 

Key Project Milestones 
 

 

1 ​These percentages are based on agency wide annual energy consumption at enrollment. 
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Status  Lighting  Mechanical  Street Lighting  Cost Savings*  Energy 
Savings*  Incentives  

Planned    1 Project    $500,000 
Annual 

   

In Progress 
1 Project        3,561 kWh 

Annual 
1 App. 

 

Completed  1 Project    3 Projects       

Total 
2 Projects  1 Project  3 Projects    1,024,079 kWh 

Annual 
 

4 App.s 
$447,604 Saved 

Key Milestones  Various Lighting 2 
(5 sites) 

Various Lighting 1 
(5 sites) 

Street Lighting 
Phase 1 

Street Lighting 
Phase 2 

Street Lighting 
Phase 3 

Comparative Energy Analysis  Done!  Done!  Done!  Done!  Done! 

Energy Audit  Done!  Done!  Done!  Done!  Done! 

Incentives & Funding Reserved  November 2020  Done!  Done!  Done!  Done! 

Design & Proposal  December 2020  Done!  Done!  Done!  Done! 

Council/Board Approval  January 2021  Done!  Done!  Done!  Done! 

Construction Start  February 2021  Done!  Done!  Done!  Done! 

Construction End  March 2021  Done!  Done!  Done!  Done! 

Incentives & Funding Received   TBD  Done!  Done!  Done!  Done! 


